

MEMO

STAT

STATINTL

During the May 1st and 2nd, 1961 visit [redacted]
[redacted] attended by the following;

STATINTL

STATINTL

the following transpired:

STATINTL

STATINTL

(a) as per enclosure #1.

STATINTL

(b) Deliveries: The [redacted] products for axis equipment, complete with block and gratings but less the printout will be delivered [redacted] between September 1-14, 1961. In October, the printout equipment will be delivered and installed in Washington, D.C.

STATINTL

(c) Price: [redacted] will be informed [redacted] as to the amount of the price revision which will be requested by [redacted] will contact the client advising him of same and will then make the necessary contractual adjustment, advising [redacted] as soon as possible.

STATINTL

STATINTL

STATINTL

Declass Review by NIMA/DOD